WEEKLY STATUS REPORT

Prepared By: Patrick Rubenbauer

CERCLA-02-

BCP Project No.: C224099 | EPA Consent Order No.: Date: | 07/01/2019

2017-2021

Project Name: BRT Powerhouse

153 2" Street AKA 322 3 Avenue, Brooklyn, NY 11215

Remediation Activities (Week of June 24, 2019):

Continued gauging and product recovery via absorbent sock as necessary.

Redevelopment Activities (Week of June 24, 2019):

Completed steel repair work in the turbine hall.

Continued general site maintenance.

Continued demolition and clean-up in the turbine hall. Assorted demolition debris was
removed from the site as it was generated.

Completed site surveying work as necessary.

Completed abatement of the asbestos containing materials (ACM) conduit banks in the east
site driveway. Continued associated excavation and backfill activities to expose conduit
banks and fill in the east site driveway after abatement was completed. All excavated soil
was placed on poly-sheeting.

Exported 75 cubic yards (CY) of debris stockpile material to Fairless Landfill, located at
1000 New Ford Mill Road, Morrisville, PA 19067 (Permit ID #101699).

Continued removing the rakers from the interior north wall of the turbine hall.

Darcon (Site contractor) completed loading the 75-100% interval and began loading the
100-125% interval of the turbine hall load test.

Planned Activities for next week:

Continue gauging and product recovery as necessary.
Continue steel repair work in the turbine hall.
Continue loading the turbine hall load test.

Continue demolition and clean-up in the turbine hall.
Continue backfilling the ACM conduit bank excavation.
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Photo Log

Photo 1 — Looking east at the east site
driveway. Abatement of the third ACM
conduit bank underway.

Photo 2 — Looking west in the turbine
hall cellar. Darcon (Site contractor)
loads the 100-125% interval of the
load test.

Photo 3 — Looking north in the west
side of the Site. Brookside
Environmental (Site contractor) loads
trucks with debris stockpile material
for transport offsite.
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